GROUP ni ALEX

PhiliFinds
Software Project Management Plan
Version 01.00

Revision History

Date	Version	Description	Author
02/27/2026	01.00	SPMP Creation	Atayde, Enriquez, Mariquit, Ygot

Note to the Author

[This document is a template of a Project Management Plan document for a project. The template includes instructions to the author, boilerplate text, and fields that should be replaced with the values specific to the project.

- *Blue italicized text enclosed in square brackets ([text]) provides instructions to the document author, or describes the intent, assumptions and context for content included in this document.*

- *Blue italicized text enclosed in angle brackets (<text>) indicates a field that should be replaced with information specific to a particular project.*

- *Text and tables in black are provided as boilerplate examples of wording and formats that may be used or modified as appropriate to a specific project. These are offered only as suggestions to assist in developing project documents; they are not mandatory formats.*

When using this template for your project document, it is recommended that you follow these steps:

1. *Replace all text enclosed in angle brackets (e.g.,, <Project Name>) with the correct field values. These angle brackets appear in both the body of the document and in headers and footers. To customize fields in Microsoft Word (which display a gray background when selected):*
    a. *Select File>Properties>Summary and fill in the Title field with the Document Name and the Subject field with the Project Name.*
    b. *Select File>Properties>Custom and fill in the Last Modified, Status, and Version fields with the appropriate information for this document.*
    c. *After you click OK to close the dialog box, update the fields throughout the document with these values by selecting Edit>Select All (or Ctrl-A) and pressing F9. Or you can update an individual field by clicking on it and pressing F9. This must be done separately for Headers and Footers.*
2. *Modify boilerplate text as appropriate to the specific project.*
3. *To add any new sections to the document, ensure that the appropriate header and body text styles are maintained. Styles used for the Section Headings are Heading 1, Heading 2 and Heading 3. Style used for boilerplate text is Body Text.*
4. *To update the Table of Contents, right-click and select "Update field" and choose the option- "Update entire table"*

5. *Before submission of the first draft of this document, delete this "Notes to the Author" page and all instructions to the author, which appear throughout the document as blue italicized text enclosed in square brackets.]*

Table of Contents

1. INTRODUCTION 6
   1.1 Purpose 6
   1.2 Scope 6
   1.3 Overview 6
   1.4 Reference Material 6
   1.5 Definitions and Acronyms 6

2. SYSTEM OVERVIEW 6

3. SYSTEM ARCHITECTURE 6
   3.1 Architectural Design 6
   3.2 Decomposition Description 7
   3.3 Design Rationale 7

4. DATA DESIGN 7
   4.1 Data Description 7
   4.2 Data Dictionary 7

5. COMPONENT DESIGN 7

6. HUMAN INTERFACE DESIGN 8
   6.1 Overview of User Interface 8
   6.2 Screen Images 8
   6.3 Screen Objects and Actions 8

7. REQUIREMENTS MATRIX 8

8. APPENDICES 8

Software Project Management Plan

1 INTRODUCTION

1.1 PURPOSE OF PROJECT MANAGEMENT PLAN

The purpose of this Project Management Plan (PMP) is to define the processes, roles, responsibilities, and procedures required to successfully manage the **PhiliFinds** project, an AI-powered travel planning Progressive Web Application (PWA) for the Philippines.

This plan provides guidance for project execution, monitoring, and control across all phases of the project lifecycle, ensuring that deliverables meet the requirements outlined in the Software Requirements Specification (SRS).

The intended audience of the **PhiliFinds PMP** includes all project stakeholders, such as:

- **Project Sponsor** – Oversees project funding and alignment with business objectives.
- **Senior Leadership** – Reviews project progress, quality, and compliance.
- **Project Team** – Includes developers, UI/UX designers, QA testers, and AI engineers responsible for implementing the system.

The PMP ensures that the project meets its objectives of delivering a secure, responsive, and user-friendly travel itinerary platform while maintaining high quality, performance, and adherence to Philippine data privacy regulations.

2 EXECUTIVE SUMMARY OF PROJECT MANAGEMENT PLAN

The **PhiliFinds Project Management Plan (PMP)** provides a structured approach to delivering an AI-powered travel planning Progressive Web Application (PWA) tailored for travelers in the Philippines.

The project aims to simplify travel itinerary creation by integrating AI-driven recommendations, cost estimation, and schedule optimization into a single, user-friendly platform. Core functionalities include:

- **Account Creation & User Authentication**: Secure onboarding via Supabase.
- **Dynamic Itinerary Builder**: Collects user travel preferences and generates AI-optimized itineraries.
- **Cost Estimator**: Provides real-time trip expense calculations.
- **Itinerary Sharing & Progress Tracking**: Allows users to share and monitor their travel plans.
- **Navigation Assistance & Notifications**: Offers travel guidance and timely reminders.

- **Emergency Support**: Displays emergency hotline information for quick access.

The PMP covers scope, schedule, quality, risk, communication, resource, and compliance management to ensure successful project execution. Agile methodology with 2-week sprints will guide development, testing, and deployment.

The ultimate goal of **PhiliFinds** is to eliminate planning fatigue for travelers, while maintaining security, usability, and high performance standards as outlined in the SRS.

2.1 ASSUMPTIONS/CONSTRAINTS

Assumptions:

- Users will have an active internet connection to access AI services and Supabase backend.
- Users will use modern web browsers (Chrome, Safari, Edge) on mobile or desktop devices.
- Supabase and Vercel platforms will maintain availability for application hosting and data storage.
- AI itinerary engine will generate optimized itineraries within 20 seconds under normal network conditions.

Constraints:

- PhiliFinds operates primarily as a PWA; offline GPS navigation is not supported.
- Direct booking of flights or accommodations is outside the system's scope.
- Supabase free-tier storage limitations must be observed.
- API keys for AI services and maps must remain secure and cannot be exposed to the client side.
- System performance and responsiveness must meet mobile and desktop usability standards outlined in the SRS.

3 SCOPE MANAGEMENT

The **PhiliFinds project** focuses on developing an AI-powered Progressive Web Application (PWA) that simplifies travel planning for users in the Philippines. The project scope covers design, development, testing, and deployment of a secure, responsive, and user-friendly platform capable of:

- **Dynamic Itinerary Generation**: AI-based personalized travel itineraries based on user inputs (preferences, budget, duration, group size, activity level).

- **Cost Estimation**: Real-time calculation of entrance fees, transportation, meals, and activity-related expenses.
- **Time and Logistics Management**: Optimized schedules between destinations to minimize travel time and balance group requirements.
- **Navigation Assistance**: Provides point-to-point directions and public transport suggestions for users without private vehicles.
- **Itinerary Sharing**: Enables users to share itineraries via unique URLs or QR codes. Shared itineraries are read-only for other users.
- **Progress Checklist**: Allows marking completed activities and tracking pending tasks for organized trips.
- **Notifications and Reminders**: Sends alerts for upcoming itinerary activities.
- **Emergency Support**: Displays relevant hotline numbers and allows quick-dial functionality.

Out of Scope:

- Direct booking of flights or accommodations.
- Offline GPS navigation.
- Integration with third-party booking platforms

3.1 WORK BREAKDOWN STRUCTURE

1. **Project Initiation**
   1.1 Requirement gathering and analysis
   1.2 Project planning and approval
2. **UI/UX Design**
   2.1 Wireframes and mockups
   2.2 Responsive PWA design for desktop and mobile
   2.3 Accessibility and usability compliance
3. **Backend Development**
   3.1 Supabase authentication and database setup
   3.2 Implementation of Row-Level Security (RLS) policies
   3.3 API integration for AI itinerary generation and map services
4. **AI Engine Development**
   4.1 Collect and preprocess travel input data
   4.2 Develop itinerary optimization logic
   4.3 Integrate AI engine with frontend and backend
5. **Frontend Development (Next.js)**
   5.1 Dynamic itinerary builder UI

5.2 Cost estimator and travel logistics components
5.3 Itinerary Sharing module (URL/QR code generation and display)
5.4 Progress checklist, notifications, and emergency support UI

6. **Integration and Testing**
   6.1 Functional testing for all modules
   6.2 Performance testing (≤20s AI response)
   6.3 Security testing (RLS, HTTPS, API key protection)
   6.4 Usability and mobile responsiveness testing
7. **Deployment**
   7.1 Staging environment setup
   7.2 Production deployment on Vercel
   7.3 User acceptance testing
8. **Documentation and Training**
   8.1 User manuals and online guides
   8.2 Developer documentation and API references
9. **Maintenance & Support**
   9.1 Bug fixes and patches
   9.2 Performance monitoring

3.2 DEPLOYMENT PLAN

The deployment of **PhiliFinds** will follow a structured, phased approach to ensure smooth rollout and minimal disruption to end users. The plan includes preparation, testing, production launch, and post-deployment support:

1. Environment Assessment

- Verify that target devices (smartphones, tablets, laptops, desktops) meet browser and connectivity requirements.
- Ensure Supabase backend and Vercel hosting platforms are operational and properly configured.
- Validate that all API services (AI itinerary engine, mapping/geolocation APIs) are accessible and functional.

2. Pre-Deployment Preparation

- Set up staging environment for integration testing of all modules, including:
    - Dynamic Itinerary Builder
    - Cost Estimator
    - Navigation Assistance
    - Itinerary Sharing (QR code / URL functionality)

    - Progress Checklist, Notifications, and Emergency Support
- Configure environment variables for secure API keys and database credentials.
- Conduct data migration (if necessary) from test datasets to production-ready formats.

3. Deployment Execution

- Deploy application to **Vercel** production environment with SSL/TLS enabled for secure connections.
- Connect frontend to Supabase backend for authentication, data storage, and Row-Level Security (RLS).
- Ensure Itinerary Sharing module generates unique URLs/QR codes correctly for sharing functionality.
- Perform smoke tests to validate that all major features work as intended in production.

4. User Acceptance and Rollout

- Conduct limited user acceptance testing (UAT) with sample users representing casual tourists, business travelers, and group travelers.
- Address any feedback or defects before full public release.
- Officially release the PWA via public URLs; users can install on their devices using standard PWA installation prompts.

5. Post-Deployment Support

- Monitor application performance and uptime using logging and analytics tools.
- Respond to critical issues promptly following the issue management plan.
- Maintain regular backups of user data in Supabase and monitor security compliance.
- Provide documentation and tutorials for end users to access and share itineraries safely.

Key Considerations:

- Deployment assumes continuous internet connectivity for end users.
- Offline navigation is not supported; users must have an active network connection.
- The system will be updated in stages, with minimal downtime for production users.

3.3 CHANGE CONTROL MANAGEMENT

All changes to the **PhiliFinds project** will follow a simple, controlled process to ensure that modifications do not negatively affect the system's functionality, schedule, or quality. This applies to all features, including **Dynamic Itinerary Builder, Cost Estimator, Itinerary Sharing, Navigation Assistance, Notifications, and Emergency Support**.

Change Control Process:

1. **Submission of Change Request**
    - Any team member or stakeholder can submit a **Change Request** if a feature needs to be added, improved, or fixed.
    - The request must include:
        - Description of the change
        - Reason for the change
        - Which module is affected (e.g., Itinerary Sharing, AI engine, Notifications)
2. **Impact Assessment**
    - The **Project Manager** evaluates how the change affects:
        - **Scope** – Does it add new functionality or modify existing features?
        - **Schedule** – Will it affect deadlines or project milestones?
        - **Resources** – Does it require extra team work or tools?
3. **Approval**
    - The change is approved or rejected by the project team (Project Manager and teammates).
    - Only approved changes are implemented.
4. **Implementation & Testing**
    - Changes are applied in the development environment.
    - Functional testing is done to make sure other features are not broken.
    - For example, changes to **Itinerary Sharing** must still generate correct URLs/QR codes and remain read-only for shared users.
5. **Deployment & Documentation**
    - Once tested, the change is deployed according to the **Deployment Plan**.

- All project documents (SRS, SPMP, user guides) are updated to reflect the change.

6. **Monitoring**
   - The team checks that the change works as intended in the live system.

Example:

- If a new AI logic is added to improve itinerary suggestions, the team submits a change request, evaluates the effect on schedule, approves it, implements and tests it, and then updates the documentation.
- If the **Itinerary Sharing** feature needs to include a QR code fix, it follows the same process.

This process ensures that all modifications are controlled, tested, and documented while keeping the project on track and organized.

4 SCHEDULE/TIME MANAGEMENT

The **PhiliFinds project** schedule will follow a structured timeline to ensure timely completion of all modules, including **Dynamic Itinerary Builder, Cost Estimator, Itinerary Sharing, Navigation Assistance, Notifications, and Emergency Support**. The Project Manager (PM) will be responsible for maintaining the schedule, monitoring progress weekly, and updating it whenever there are changes in scope or unforeseen delays.

Schedule Management Approach

- A baseline schedule will be established at the start of the project.
- Progress will be monitored weekly, and variances greater than 10% on key milestones will be addressed immediately.
- All tasks will include dependencies to avoid blocking critical features, such as AI-based itinerary generation before cost estimation.
- Any changes will be handled using the **Change Control Management** process outlined in Section 3.3.

4.1 MILESTONES

The table below lists the milestones for this project, along with their estimated completion timeframe.

Milestones	Estimated Completion Timeframe
Project Approval & Requirement Analysis	Week 1–2

Milestones	Estimated Completion Timeframe
UI/UX Design Completion (Wireframes & PWA Layout)	Week 3–4
Backend Setup (Supabase DB, Authentication, RLS)	Week 4–5
AI Engine Development for Itinerary Generation	Week 5–7
Frontend Development (Itinerary Builder, Cost Estimator, Sharing Module, Notifications)	Week 6–8
Integration and Module Testing (All Features including Itinerary Sharing)	Week 8–9
Deployment to Staging and User Acceptance Testing	Week 9–10
Final Production Deployment	Week 10–11
Documentation & Project Submission	Week 11–12

4.2 PROJECT SCHEDULE

[Insert the project's schedule or provide a reference to where it is stored.]

4.2.1 Dependencies

[Insert the schedule/project dependencies (both internal and external).]

5 COST/BUDGET MANAGEMENT

[Insert the project's cost management plan or provide a reference to where it is stored.]

6 QUALITY MANAGEMENT

[Example: For an information system, controlling the consistency of screen layouts would include reviewing all screens to make sure they match the standards. Quality measures may be no bugs or defects for certain critical requirements, consistent screen layouts, or correctly calculating variables. Quality may be ensured through inspections, audits, formal testing and documentation of defects in a defect tracking system to ensure defects are fixed, retested and closed. Some projects may choose to use a traceability matrix to determine if critical requirements have been met.]

7 HUMAN RESOURCE MANAGEMENT

[Insert the project's human resource management plan or provide a reference to where it is stored.]

8 COMMUNICATIONS MANAGEMENT

[Insert the project's communication management plan or provide a reference to where it is stored.]

8.1 COMMUNICATION MATRIX

[Insert the project's communication matrix or provide a reference to where it is stored.]

Stakeholder	Messages	Vehicles	Frequency	Communicators	Feedback Mechanisms

9 RISK MANAGEMENT

[Insert the project's risk management plan or provide a reference to where it is stored.]

9.1 RISK LOG

[The Risk Log is normally maintained as a separate document. Provide a reference to where it is stored.]

10 ISSUE MANAGEMENT

[Insert the project's issue management plan or provide a reference to where it is stored.]

10.1 ISSUE LOG

[The Issue Log is normally maintained as a separate document. Provide a reference to where it is stored.]

11 PROCUREMENT MANAGEMENT

[Example: This can include information such as ensuring project team members are assigned computers, how development and test servers are procured or can go into more detail and include an acquisition strategy that details how the project will be staffed (e.g., performance based fixed price contract, CITS contractors).]

12 COMPLIANCE RELATED PLANNING

[Insert a list of compliance related processes the project must adhere to. For assistance with determining which compliance processes need to be followed visit http://www2.cdc.gov/cdcup/document_library/project_assessment.asp]

Appendix A: Project Management Plan Approval

The undersigned acknowledge they have reviewed the *<Project Name>* **Project Management Plan** and agree with the approach it presents. Changes to this **Project Management Plan** will be coordinated with and approved by the undersigned or their designated representatives.

[List the individuals whose signatures are desired. Examples of such individuals are Business Steward, Project Manager or Project Sponsor or team members. Add additional lines for signature as necessary. Although signatures are desired, they are not always required to move forward with the practices outlined within this document.]

Signature: _____ Date: _____

Print Name: _____

Title: _____

Role: _____

Signature: _____ Date: _____

Print Name: _____

Title: _____

Role: _____

Signature: _____ Date: _____

Print Name: _____

Title: _____

Role: _____

APPENDIX B: REFERENCES

[Insert the name, version number, description, and physical location of any documents referenced in this document. Add rows to the table as necessary.]

The following table summarizes the documents referenced in this document.

Document Name and Version	Description	Location
<Document Name and Version Number>	*[Provide description of the document]*	*<URL or Network path where document is located>*

APPENDIX C: KEY TERMS

[Insert terms and definitions used in this document. Add rows to the table as necessary. Follow the link below to for definitions of project management terms and acronyms used in this and other documents.

http://www2.cdc.gov/cdcup/library/other/help.htm

The following table provides definitions for terms relevant to this document.

Term	Definition
[Insert Term]	*[Provide definition of the term used in this document.]*
[Insert Term]	*[Provide definition of the term used in this document.]*
[Insert Term]	*[Provide definition of the term used in this document.]*